HPO - Project Progress Existing Pump Stations

Orleans East Bank Outfall Canals

Sr. PM: Jim St. Germain
PM: Dan Bradley

) Contracting Cont_ractmg Contract
Project Code Contract Estimates
Package R Award
(in millions)
OEB-09 Lake Pontch - Interim Closure Structure at 17th St. Canal #N/A Q| #| 2006
OEB-10 Lake Pontch - Interim Closure Structure at London Ave. #N/A Q| #| 2006
OEB-11 Lake Pontch - Interim Closure Structure at Orleans Ave. #N/A Q| #| 2006
OEB-12 Temporary Pump Supply 07 - 17th St. Canal Supply 20-50M |Q|4 | 2006
OEB-13 Temporary Pump Supply 07 - London Ave. Canal Supply 5-20M Q|4 | 2006
OEB-14 Temporary Pump Installation 07 - 17th St. Canal Desg.-Bld. 5-20M Q4| 2006
OEB-15 Temporary Pump Installation 07 - London Ave. Canal Desg.-Bld. 20-50M |Q| 1] 2007
SCADA-01 |SCADA systemfor 17th Street, London and Orleans 5-20M Q2] 2006
OEB
Projects 8
Complete 0
In Construction 4
In Design 4
Prepping for P&S 0
On Hold 0
Work Description
Construct interm closure structures for the 17t St., London
Ave., and Orleans Ave. Canals. Install SCADA system 5
<
O
n
100%
80%
60%
40%
20%
NTP
Awarded
Advertised
Legend 01
[ Floodwall Contract |
I Schedule Incomplete




